

# Road Work Ahead



## Burlington TIGER Project Weekly Project Newsletter Update



City of  
Burlington  
*Road Work  
Ahead*  
Newsletter  
Vol. 13  
12/20/21

### Jefferson / Main Streets

#### Current Project Phase

- Jefferson Road replacement from Central to just west of the alley from 8<sup>th</sup> Street.

#### Current Work Week (Dec 20, 2021)

- Winter Shutdown

#### 2 Week Look Ahead (Dec 27, 2021)

- Winter Shutdown

### Contact Us

Chad Bird

City Manager

319.753.8120

[birdc@burlingtoniowa.org](mailto:birdc@burlingtoniowa.org)

Nick MacGregor

Assistant City Manager/Public Works Director

319.753.8171

[macgregorn@burlingtoniowa.org](mailto:macgregorn@burlingtoniowa.org)

Jesse Howe

City Engineer

319.753.8176

[howej@burlingtoniowa.org](mailto:howej@burlingtoniowa.org)

If you have any questions before, during, or after the construction projects, please do not hesitate to contact us. We understand this project will cause further disruption at an already disrupted time. We greatly appreciate your patience. Thank you.

### Riverfront work and schedule

#### Current Project Phase

- South end boat ramp

#### Current Work Week (Dec 20, 2021)

- South end boat ramp removal
- Grading at south end for rip rap installation
- Installation of riprap riverside of sheet pile

#### 2 Week Look Ahead (Dec 27, 2021)

- No work due to holidays



### Photo or tip of the week



Boat ramp construction  
and grading



Rip rap installation along  
boat ramp



Boat ramp, jetty wall,  
and rip rap construction  
along river side.

# Road Work Ahead



## Burlington TIGER Project Weekly Project Newsletter Update



Boat ramp construction and grading



Boat ramp construction and riprap installation



Boat ramp, jetty wall, and rip rap installation along river side.