

Road Work Ahead



Burlington TIGER Project Weekly Project Newsletter Update



City of
Burlington
Road Work
Ahead
Newsletter
Vol. 22
02/21/2022

Jefferson / Main Streets

Current Project Phase

- Jefferson Road replacement from Central to just west of the alley from 8th Street.

Current Work Week (Feb 21, 2022)

- Winter Shutdown (Until March 7th)

2 Week Look Ahead (Feb 28, 2022)

- Winter Shutdown (Until March 7th)

Contact Us

Chad Bird

City Manager

319.753.8120

birdc@burlingtoniowa.org

Nick MacGregor

Assistant City Manager/Public Works Director

319.753.8171

macgregorn@burlingtoniowa.org

Jesse Howe

City Engineer

319.753.8176

howej@burlingtoniowa.org

If you have any questions before, during, or after the construction projects, please do not hesitate to contact us. We understand this project will cause further disruption at an already disrupted time. We greatly appreciate your patience. Thank you.

Riverfront work and schedule

Current Project Phase

- Parking lot demolition and utility work

Current Work Week (Feb 21, 2022)

- Open Jefferson and Front Street intersection (Tuesday)
- Demolition of parking lot on south end near the Auditorium
- Storm Sewer installation/ removal on North side of Port building and in front of auditorium
- Installation of steps on north side of Port building.

2 Week Look Ahead (Feb 28, 2022)

- Utility work in front of Port building and auditorium
- Storm Sewer installation/ removal on North side of Port building and in front of auditorium



Photo or tip of the week



Phasing plan for
Riverfront



Storm sewer installation
on north side of Port
building



Construction of parking
lot in front of the
auditorium

Road Work Ahead



Burlington TIGER Project Weekly Project Newsletter Update



Phasing plan for Riverfront



Storm sewer installation on north side of port building



Construction of parking lot in front of the auditorium