

Road Work Ahead



Burlington TIGER Project Weekly Project Newsletter Update



City of
Burlington
Road Work
Ahead
Newsletter
Vol. 23
02/28/2022

Jefferson / Main Streets

Current Project Phase

- Jefferson Road replacement from Central to just west of the alley from 8th Street

Current Work Week (Feb 28, 2022)

- Winter Shutdown (Until March 7th)

2 Week Look Ahead (March 7, 2022)

- Winter Shutdown (Until March 7th)

Riverfront work and schedule

Current Project Phase

- Parking lot demolition and utility work

Current Work Week (Feb 28, 2022)

- Demolition of parking lot on south end near the Auditorium
- Installation of steps on north side of Port building.

2 Week Look Ahead (March 7, 2022)

- Utility work in front of auditorium
- Storm Sewer installation/removal in front of auditorium

Contact Us

Chad Bird

City Manager

319.753.8120

birdc@burlingtoniowa.org

Nick MacGregor

Assistant City Manager/Public Works Director

319.753.8171

macgregorn@burlingtoniowa.org

Jesse Howe

City Engineer

319.753.8176

howej@burlingtoniowa.org

If you have any questions before, during, or after the construction projects, please do not hesitate to contact us. We understand this project will cause further disruption at an already disrupted time. We greatly appreciate your patience. Thank you.

Photo or tip of the week



Intersection at Jefferson and Front Street open



Watermain installation at Jefferson Street parking lot entrance



Storm sewer installation on north side of port building

Road Work Ahead



Burlington TIGER Project Weekly Project Newsletter Update



Intersection at Jefferson and Front Street open



Watermain installation at Jefferson Street parking lot entrance



Storm sewer installation on north side of port building